DRAFT - Salt Ponds Action Plan

South County Watersheds

Salt Ponds Watershed Action Plan 2001 - 2004 Progress Report for June 2002

LEGEND:
COMPLETED Completed action or ongoing activity that has resulted in tangible results.
ON-TRACK Ongoing or in-progress action that is currently on track. |
DELAYED Ongoing activity that experienced a delay of some sort but continues to move forward.

Action that has not begun because no agency or group has taken the lead on tl

he action.

Action that was not completed and currently shows no action.

TOPIC: Water Quality

Objective 1: Restore the Green Hill and Ninigret Pond including (Teal Pond and Factory Pond Streams)

Activity

Action

Responsible
Parties

Funding Source

Time period

Status

Focus Area

| Contact Person

|Contact Phone ‘

Contact Email

Strategy 1.1: Complete water quality restoration plans (TMDLs) to address elevated bacteria concentrations for Green Hill and Ninigret Pond including (Teal Pond and Factory Pond Streams) and implement
the plan’s recommended strategies.

111

Develop pathogen TMDL's for
study area.

RIDEM

RIDEM, EPA

Completed by
January 2002

Draft completed.

Green Hill and
Ninigret Ponds

Veronica Masson,
Chris Turner

222-4700x7274,
222-4700x7229

vmasson@dem.st

ate.ri.us;

cturner@dem.state

.r.us

112

Water quality monitoring to
include 3 dry weather surveys and
1 wet weather survey.

RIDEM

RIDEM, EPA

Summer/Fall
2001

Completed.

Green Hill and
Ninigret Ponds

Veronica Masson,
Chris Turner

222-4700x7274,
222-4700x7229

vmasson@dem.st

ate.ri.us;

cturner@dem.state,

.fi.us

Objective 2: Establish sustainable, onsite wastewater management programs for the Green Hill Pond watershed.
Strategy 2.1: Implement a planned approach to watershed-based, on-site wastewater management.
Repair, upgrade or retrofit onsite
wastewater systems in the towns : April 1, 2000- Project Year 2 . . AL ' .
2.1.1 of Charlestown and  South URI-CEWQ RI CSSLP, EPA March 31, 2004 began in April Green Hill Pond Lorraine Joubert | 401-874-4518 | ljoubert@uri.edu
Kingstown.
Construct up to 10 additional
211 demonstration systems in 2001- URI-CEWQ EPA April 2001 - 2002 Green Hill Pond | Lorraine Joubert | 401-874-4518 | ljoubert@uri.edu
2002.
Introduce septic system P (L) FURR G
standards inspection and el LA L . .
2.1.2 installation procedures, and pump| URI-CEWQ . was 319.’ . £l 3, 2000 PrOJect'Year 2 Green Hill Pond Lorraine Joubert | 401-874-4518 | ljoubert@uri.edu
) ) implementation is | March 31, 2004 began in April
out and repair requirements|
} through EPA Demo
tailored to each watershed. ]
project
Recommend treatment standards
212 |for Green  Hill - conduct ,p, cpyg EPA (319) | April 2001 - 2002 Green Hill Pond | Lorraine Joubert | 401-874-4518 | ljoubert@uri.edu
neighborhood repair feasibility|
study.
pig  |FOHREER WERETS [0 PO ey crme EPA(319) | April 2001 - 2002 Green Hill Pond | Lorraine Joubert | 401-874-4518 | lioubert@uri.edu
areas with student support.
Develop monitoring procedures|
that measure the impact of the April 1, 2000- Project Year 2 . . ' .
2.1.3 upgraded systems on ground and URI-CEWQ EPA (319) March 31, 2004 began in April Green Hill Pond Lorraine Joubert | 401-874-4518 | ljoubert@uri.edu
surface water quality.
paE |COMIUEE SEEN PR ey e EPAwwdemo | April1,2000- | ProjectYear2 | ..o iipond | Loraine Joubert | 401-874-4518 | ljoubert@uri.edu
and water guality monitoring. project March 31, 2004 began in April
214  |Provide educational materials forl ;g cewq EPA (319) April 1, 2000 - Project Year2 | goon hijipond | Lorraine Joubert | 401-874-4518 | ljoubert@uri.edu
local audiences. March 31, 2004 began in April
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Expand public education to

214  |support  South  Kingstown UR'C'F%EA‘éVQ' EPA April 2001 - 2002 Green Hill Pond | Lorraine Joubert | 401-874-4518 | ljoubert@uri.edu
ordinance adoption.

Ang |l el Eseeicieg - URHEEe) EPA April 2001 - 2002 Green Hill Pond | Lorraine Joubert | 401-874-4518 | lioubert@uri.edu
town staff and others. CRMC

Objective 3: Create and implement a cost effective, efficient water quality monitoring strategy for the Salt Ponds.

Strategy 3.1: Identify and allocate water quality monitoring resources (e.g. Pond Watcher Program) to provide most efficiently the information that will be most useful in pollution prevention and enforcement

Committee:
Sample, analyze, interpret and| RIDEM, URI- Sampling will Dependent on
3.14 report results on a website in a| CEWQ, EPA, Salt| RIDEM, URI, EPA continue New activity Salt Ponds results of
timely fashion. Ponds, USGS, indefinitely. monitoring.
towns
RIDEM, URI-
\\/,vvat;(-el:e rSz:i‘tI;/S :ine]rr;c::r:strart: oft CEWQ, Salt Dependent on
3.15 R a pact, p_ Ponds, USGS, various Salt Ponds results of
directly to the agency with o
_— o CRMC, towns, monitoring.
responsibility for remediation. RIDOT

Strategy 3.2: Begin development of TMDL (water quality restoration plan) for Pt. Judith Pond.

Objective 4: Ensure safe and adequate drinking water for residents in the Salt Ponds region.

Strategy 4.1: Increase public awareness about groundwater and the protection of groundwater quality.

4.1.2

Educate all well users and the|
public to understand water
the importance of]
septic system maintenance and

its relationship to water quality of| Coalition, RIDEM,

well water.

Towns of

Charlestown and

South Kingstown,
Salt Ponds

URICE

BIGHP demo
project

Septic system /well

protection

workshops are
ongoing under ww
demo project 319

Green Hill Pond

Lorraine Joubert

401-874-4518

ljoubert@uri.edu
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Objective 5: Restore once productive, no\

Strategy 5.1: Using different combinations of dredging, planting and seeding at each established restoration site to capture sediments, plant eelgrass and restore habitat.

Responsible
Parties

Activity Action Funding Source Time period Status Focus Area Contact Person [Contact Phone | Contact Email

51.1
5.1.2

e eraays] ACOE,CRIC

earlier gphases The state must| IRUDIE (EIOIE, CIRINE: Szsigsin Ninigret,

a " ) ) y i ! . i illi @ 5
513 commit funding for a long-term URIEEE, Urdl || [RIDIEA MESE, | [AEEnvil Fe Start Date ???  |Quonochontaug and|Jeff Willis, CRMC| 401-783-3370 willis crme stat
. Geology and Charlestown, about 2 years to . e.ri.us
breachway maintenance plan ] Winnapaug Ponds
. Natural Resource | South Kingstown complete.
before any restoration work| Sciences
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